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WORK PLAN

OVERVIEW
Developed at the beginning of the semester, the Work Plan
provides a detailed overview of the team's intended plan for
preparing deliverables for client overview. The plan chronicles
everything the team planned to do, from our deliverables to
the final presentation poster.

PURPOSE
The Work Plan is important to highlight since it details the
team's plan of action throughout the semester. Its intended
purpose was as a support deliverable to hold the team
accountable for presenting deliverables in a timely fashion.

WiderNet Capstone Project Work Plan
Calissa Andersen, Erika Roberson, Joel Gillison, Laura Selby, Susannah Horton
Problem Statement
WiderNet is a nonprofit organization, based in Chapel Hill, North Carolina.
WiderNet was originally established in 2000 by Professor Cliff Missen and Dr. Michael
McNulty. As a Fulbright scholar, Prof. Missen studied in Nigeria at the University of Jos.
There, he experienced first-hand the impact lacking internet access has on education
and communication within those communities. Upon returning from Nigeria, Missen and
McNulty founded WiderNet at the University of Iowa. After twelve years, WiderNet
relocated to the University of North Carolina at Chapel Hill due to a lack of funding and
capacity. The University of North Carolina at Chapel Hill School of Information and Library
Science provided support, funding, and extensive resources to the growing WiderNet
(Citizen Press 2). For fourteen years, WiderNet has serviced more than five million
people across the globe.
WiderNet’s primary mission is to further digital education and communication in
North Carolina and the world. Through a combination of training courses, educational
materials and resources, and hands-on coaching, WiderNet seeks to improve internet
access in areas where it is minimal or nonexistent. Through specific programs and
initiatives like the eGranary Digital Library and WiderNet’s Offline Education platform,
WiderNet provides life skills, tutorials, and digital resources to communities in need. The
latter program allows communities with minimal internet access to utilize an offline
web-like interface to view resources from Wikipedia, TED, and other educational content
creators. As a member of the Digital Durham collective, WiderNet is also dedicated to
increasing internet connectivity in Durham County, North Carolina and rural or poor
counties across the state.
WiderNet asked us to join their mission to increase internet connectivity in these
rural or poor areas of North Carolina. Currently, WiderNet does not have a
comprehensive assessment of regional internet access in North Carolina and the
corresponding impact. The current documentation outlying North Carolina’s history of
broadband progress and how it compares with other states is found in the North
Carolina Department of Information Technology records. WiderNet has requested more
in-depth information. In addition to this information, WiderNet has requested an
assessment of the steps needed to promote awareness among stakeholders concerning
the issue of rural broadband access in North Carolina. WiderNet requests a
comprehensive plan to provide thorough information and education on this issue. Lastly,
WiderNet needs help determining the impact WiderNet’s Offline Education Platform might
have in supporting current and new education programs about internet access. The goal
would be to better understand a rather unexplored policy problem, rural and poor internet
access in North Carolina, and to determine the next steps for bringing awareness to this
issue and the role WiderNet’s platform plays in this process.

Work Order Overview
Key Dates:
★
★
★
★
★
★
★

September 30th, Directory Due
October 15th, Infographic Due
October 30th, White Paper Due
November 6th, Poster Drafted
November 11th, Poster Due
November 18th, Final Portfolio Due
November 20th, Poster Presentation

Project Goals:
Goal: Identify Relevant Organizations on National, Regional, State, and Local Levels
Purpose: This goal addresses WiderNet’s issue with bringing awareness to stakeholders
by identifying organizations working on digital education and communication.
Due: September 30th
1. Reach out to WiderNet for list of resources and current partnering organizations
(Erika)
2. Reach out to WiderNet partners to identify further connections (Erika)
3. Systematically search national, regional, state, and local databases for other
organizations as needed (All team members)
4. Compile organizations into Excel sheet within designated categories with names,
websites, and contacts (All team members)
5. Verify and finalize Directory of Organizations and Stakeholders (Laura and Sue)

Goal: Understand the Resources, Stakeholders, and Key Policies Involved with Internet
Access in Rural and Poor Communities in North Carolina
Purpose: This goal provides a deeper understanding of the current state of North
Carolina’s internet access in North Carolina to WiderNet and their partners so they know
where to effectively aim their efforts.
Due: October 2nd
1. Meet with librarian (9/11/19) to discuss key sources for research (Erika and
Calissa)

2. Create a research document to compile the information into different sections
(Resources, Stakeholders, and Key Policies) (Calissa)
3. Utilize library resources and current partner connections to identify important
information (All team members)
4. Analyze the resources for key information, specifically focusing on Internet access
in rural and poor communities in North Carolina (All team members)
5. Determine the stakeholders involved with Internet access in rural and poor
communities in North Carolina (All team members)
6. Evaluate how stakeholders focusing on internet access have contributed to key
policies in other states (i.e. case studies) (All team members)
7. Compile all information into a cohesive report (Laura and Sue)

Goal: Create Research-Based Resources to Provide Information About the Problem
Purpose: This goal encompasses information gathered until this point and begins sorting
them into the final deliverables requested by the client.
Due: October 15th
1. Compile previously acquired data and research into resource documents (All team
members, Calissa will lead)
2. Story-board infographic design (All team members)
3. Draft messaging and script for infographic (All team members)
4. Decide color scheme, font, format, etc. (All team members, Sue will lead)
5. Proofread and peer review documents (All team members, Laura will lead)
6. Ensure consistent color schemes, fonts, and formats throughout the infographic
(S.)
7. Finalize documents and infographics (Laura and Sue)
Goal: Evaluate the Current State of Awareness of the Problem and Assess Next Steps for
Raising Awareness
Purpose: This goal provides the team (and then client) with context to current efforts on
a local, state, and national level of policies and actions currently being taken to solve
internet connectivity issues. This information allows the client to support or create
initiatives based on successful ones already in action.
Due: October 20th
1. Use research to evaluate the current state of the problem (All team members)

2. Provide an analysis of the effects of policies and organizational efforts to alleviate
the problem (All team members, Joel will lead)
3. Assess awareness of the issue at the local, state, and national levels (All team
members)
4. Analyze and compare organizational efforts in states with high awareness (All
team members)
5. Analyze next steps to raise awareness about the problem (All team members)

Goal: Provide Analysis of WiderNet’s Offline Education Platform and its Impact on
Addressing the Problem
Purpose: This goal provides the client with a better understanding of their current effort’s
impact on addressing their target problem of increasing internet connectivity.
Due: October 25th
● Step: Perform a thorough analysis of OEP (All team members, Joel will lead)
● Step: Create a policy analysis of the OEP program (All team members)

Goal: Create and Finalize an Encyclopedic Report on the Problem
Purpose: This goal allows the team to combine all information from previous steps in
preparation for client reception.
Due: October 30th
● Step: Combine information from previous steps into a logical report (All team
members, Calissa will lead)
● Step: Edit report for formatting and language (Laura and Sue)
● Step: Finalize white paper for distribution and give to WiderNet (All team
members)
Deliverables:
1. Directory of Relevant Organizations
a. The directory provided to WiderNet will include a comprehensive list of
organizations focused on digital education, communication, and or access
on the local, regional, state, or national level. This deliverable will provide

WiderNet and their partners access to a larger network. The document will
also provide insight into organizations working alone, together, or in
particular geographic regions that may be of interest to WiderNet. The
directory will include organization names, locations, missions, and contact
information. This deliverable will be turned into our capstone advisor by
September 30th.
2. Infographic
a. We will create an infographic for WiderNet to utilize in any capacity as a
research or information tool. The details, as well as the artistic format, of
the infographic are not yet determined. The infographic can be used in
conjunction with the white paper or on its own to provide stakeholders and
information-seekers with a quick overview of key information. This
deliverable will be turned into our capstone advisor by October 15th.
3. White Paper
a. The white paper will be our final deliverable for this project. It will be a
well-researched, encyclopedic-like document made with the intention of
providing WiderNet with as much information about internet connection in
rural or underserved areas of North Carolina as possible. This deliverable
can be used by WiderNet to inform stakeholders, partners, and
decision-makers on the current state of internet connectivity in North
Carolina. This deliverable will be turned into our capstone advisor by
November 11th.
Drafts of all intermediate deliverables will be turned into the team’s capstone advisor at
least one week before being finalized and sent to the client at WiderNet.
Final Portfolio:
The final portfolio of the semester will be a thorough summary of all deliverables the
group has completed heretofore. It will include revised versions of all deliverables and
citations of all research collected. It will be turned into our capstone advisor by
November 18th.
Final Presentation:
When the semester is over, the group will attend the Experimental Education Showcase
on November 20th. For this, the group will present a poster that will visually portray the
team’s goals, challenges, findings, and policy recommendations. The poster will be
worked on by all team members.

Appendix:

